'DAAC/ECS STATUS Table for March 17, 1998

Release

DESCRIPTION

Status

Problems/Comments

LaTIS

Definition/
Development

LaTIS Product Generation:

- DPREP Automation Testing is Ongoing.

- Development of Instrument Automation is Ongoing.
(Bob Ignacio, Tina Rogerson, Yantao Shi, Fred Byrd, Randy Dye, R
Key)

SSI&T

- With the new SSI&T procedure, all of the CERES software deliverg
the DAAC were integrated and tested. There is no backlog.
- During the past two weeks, the following subsystems were succes
integrated and tested:

* ERBE-Like (SS# 2.0 & 3.0)

* GGEO (SS# 11.0)

* TISA Avg (SS# 7.1, 8.0, 10.0)

* TISA Grid (SS# 6.0 & 9.0)

* Synoptic SARB (SS# 7.2)

* MOA (SS# 12.0)

* CERESIib
( Sukdee Storaasli, Tammy Ayers, Brian Getzewich)

Production

- Instrument production is working well. Dprep problem for 3/3/98 is
being worked.

- New ERBEIlike placed in production 1/98 was run with new code

actual snow files. Running 3/98 using composite snow (ValR1-QC
production strategy). Will rerun 3/98 with actual snow at the end of
month.

- Problems with MOA were resolved and MOA has been run throug
17/98. (Awaiting further input from DAO before continuing)

- Clouds/Inversion run through 1/3/98

- SARB (SS 5) and TISA Gridding to be placed in production this W
(Jill Travers)

Other
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Release DESCRIPTION Status Problems/Comments
Version 2.0 | HW/SW - The installation of Drop 4 at the Langley DAAC ECS V2.0 system
(Release B) | Installations will start on the week of March 30.
- V2.0 ECS SSI&T Training is scheduled for March 23.
(Haldun Direskeneli)
ESDTS - ESDT staff updated the external products for GGEO, the
ISCCP satellites. (Haldun Direskeneli)
Other Recent SDPTK information included tracking the utcpole and leap

second
files at the DAAC and a Web document that explains TRMM attitud
processing in DPREP. (Haldun Direskeneli)
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Status of Release 2 CERES SSIT at the LaRC DAAC (03/17/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
1.0 06/26/97 | 06/30/97 | 07/01/97 | 07/02/97 | 07/03/97 | 07/03/97
08/27/97 | 08/27/97 | 08/28/97 | 08/28/97 | 08/28/97 | 08/30/97 | 08/30/97
10/24/97 | 10/26/97 | 10/27/97 | 10/27/97 | 10/28/97 | 10/30/97
01/23/98 | 01/26/98 | 01/26/98 | 01/26/98 | 01/27/98 | 01/27/98
02/20/98 | 02/24/98 | 02/24/98 | 02/24/98 | 02/24/98 | 02/24/98 HDF read routines &
updated scripts
03/17/98 | 03/17/98
2.0& 3.0 | 06/16/97 | 06/17/97 | 06/23/97 | 06/19/97 | 06/23/97 | 07/02/97 | 07/17/97
12/17/97 | 12/18/97 | 12/18/97 | 12/19/97 | 12/19/97 | 12/22/97
02/24/98 | 02/25/98 | 02/25/98 | 02/26/98 | 02/27/98
03/02/98 | 03/05/98 | 03/05/98 | 03/05/98 | 03/06/98 | 03/06/98 Updated source codes
03/09/98 | 03/09/98 | 03/09/98 | 03/09/98 Updated gif routines
4.1-4.4 08/15/97 | 08/19/97 | 08/19/97 | 08/21/97 | 08/25/97 | 08/26/97 | 08/26/97
11/14/97 | 11/18/97 | 11/18/97 | 12/02/97 | 12/02/97 | 12/03/97
02/02/98 | 02/05/98 | 02/05/98 | 02/06/98 | 02/17/98 | 02/17/98
02/20/98 | 02/20/98 | 02/20/98 Script files
02/24/98 | 02/24/98 | 02/24/98 Script files
03/12/98 | 02/12/98 | 02/12/98 Script files
4.5-4.6 08/22/97 | 08/26/97 | 08/28/97 | 08/30/97 | 09/02/97 | 09/03/97 | 09/17/97
12/04/97 | 12/08/97 | 12/09/97 | 12/11/97 | 12/12/97 | 12/16/97
02/12/98 | 02/18/98 | 02/18/98 | 02/19/98 | 02/20/98 | 02/20/98
5.0 09/11/97 | 09/12/97 | 09/15/97 | 09/16/97 | 09/16/97 | 09/17/97 | 10/30/97
11/28/97 | 12/03/97 | 12/05/97 | 12/05/97 | 12/08/97 | 12/08/97
02/12/98 | 02/22/98 | 02/23/98 | 02/23/98 | 02/24/98 | 02/24/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (03/17/98)

Delivery Delivery : Run test .
Date Content | Delivery Complle cases with Run test | Production
e and link cases \Volume
Subsystem of Verified placed . SCF . Comments
with SCF , using Stress
accepted and under CM . toolkit .
: toolkit . Codine Test
delivery | Accepted cmd line
6.0/9.0 01/09/98 | 01/13/98 | 01/13/98 | 01/14/98 | 01/16/98 | 01/17/98
03/06/98 | 03/09/98 | 03/09/98 | 03/09/98 | 03/09/98 | 03/10/98 Done by SCF CM
except Codine testing
7.2 01/22/98 | 03/09/98 | 03/09/98| 03/09/98 03/09/98  03/09/98
7.1 01/20/98
03/09/98 | 03/10/98 | 03/10/89| 03/10/98  03/10/98  03/11/98 Done by SCF CM
except Codine testing
8.0 01/20/98
03/09/98 | 03/10/98 | 03/10/98| 03/10/98  03/10/98  03/11/98 Done by SCF CM
except Codine testing
10.0 01/20/98
03/09/98 | 03/10/98 | 03/10/98| 03/10/98  03/10/98  03/11/98 Done by SCF CM
except Codine testing
11.0 08/01/97 | 08/05/97 | 08/05/97 | 08/07/97 | 08/07/97 | 08/08/97
10/10/97 | 10/14/97 | 10/14/97 | 10/16/97 | 10/16/97 | 10/17/97
02/27/98 | 03/04/09 | 03/04/98 | 03/04/98 | 03/04/98 | 03/04/98
12.0 08/01/97 | 08/05/97 | 08/06/97 | 08/05/97 | 08/06/97 | 08/08/97 | 08/08/97
12/12/97 | 12/22/97 | 12/22/97 | 12/29/97 | 12/30/97 | 12/30/97
01/23/98 | 01/26/98 | 01/26/98 | 02/03/98 | 02/03/98 | 02/03/98
03/06/98 | 03/10/98 | 03/10/98 | 03/10/98 | 03/10/98 | 03/10/98
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Status of Release 2 CERES SSIT at the LaRC DAAC (03/17/98)

Delivery

Delivery

Run test

. Compile : Run test | Production
Date Content | Delivery ) cases with
- and link cases Volume
Subsystem of Verified placed ) SCF ; Comments
with SCF . using Stress
accepted and under CM . toolkit .
: toolkit ) Codine Test
delivery | Accepted cmd line
CERESIib | 06/17/97 | 06/18/97 | 06/23/97 | 06/18/97 | 06/18/97 | N/A N/A
08/01/97+ | 08/04/97 | 08/05/97 | 08/05/97 | 08/05/97 | N/A N/A +Delivery for SS 11
10/03/97* | 10/06/97 | 10/07/97 | 10/07/97 | 10/07/97 | N/A N/A * Delivery for TK5.2
10/31/97- | 11/04/97 | 11/04/97 | 11/06/97 | 11/06/97 | N/A N/A - Delivery for SSF
12/04/97 | 12/09/97 | 12/09/97 | 12/09/97 | 12/09/97 | N/A N/A
12/23/97 | 01/02/98 | 01/02/98 | 01/09/98 | 01/09/98 | N/A N/A
01/20/98 | 01/22/98 | 01/22/98 | 01/23/98 | 01/23/98 | N/A N/A - With Toolkit 5.2.1
02/13/98 | 02/17/98 | 02/17/98 | 02/17/98 | 02/17/98 | N/A N/A
03/06/98 | 03/09/98 | 03/09/98 | 03/09/98 | 03/09/98 Done by SCF CM
except Codine testing
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One execution on LaTIS configuration of each PGE at production-level volume expected for TRMM launch

CERES Release 2 DAAC Performance Measurements -03/17/98

Time,sec Bloc_k Peak Disk Storage, MB
Operations Runs
. Test Memor
SS PGE Compiler Date y per
Wall User Syst Input out MB Input Tem Interm | Arch Logs/ | Mnth
em put p QC
1.0 | Instrument Ada | 08/30 | 13952 | 13335 | 424 | 27397 | 7428 | 1320.3 106 0 303 387 0.9 31
2.0 | Daily TOA Inversion SGIF90 | 07/16 288 276 9 4334 5 3.3 284 284 13 487 .02 31
3.0 | Monthly Averaging SGIF90 | 07/17 569 400 130 4890 230 15.7 403 410 0 140 1.7 1
4.1/ | Cloud Retrieval/ SGIF90 | 08/26 4481 4384 52 3174 13 3231 312 0 1167 30 36.0 744
SGIF90 | 02/13 5341 5203 63 428.7 756.4 1.74
4.4 | Footprint Convolution SGIF90 | 02/13 48.2 67.6
4.5 | TOA/Surface Fluxes SGIF90 | 09/17 162 33 126 52 13 29 215 0 0 201 0.08 744
SGIF90 | 02/20 277 111 155 420 132 4.3 180 0 0 354 .008 744
5.0 | Instantaneous SARB SGIF90 | 10/30 27150 26785 190 3412 4 224.9 247 0 0 253 .001 744
SGIF90 | 02/23 17940 17766 2814 4 2231 210.3 0 0 207 .001 744
7.2 | Synoptic SARB )
12.0 | MOA Regridding NAG 32bit | 08/08 1633 1548 29 | 35672 29 40.5 709 0 0| 319| .001 31
11.0 | Grid Geostationary NAG 32bit | 11/11 77816 77137 200 17225 4 25.6 1180 0 178 0 1 4
11.1 | Sort GGEO NAG 32bit | 11/21 | 10732 3484 | 3040 13820 3 25 588 0 0 568 | .001 1
9.0 | Surface Gridding NAG 32bi | 01/17 524 423 75 5861 9 107.6 | 5767 0 13 0| .001| 744
9.1 | Sort SFC Files
12.1 | Post-process MOA
10.0 | TOA/SRB Averaging
6.0 | Atmos. Gnddmg NAG 32bit | 01/17 602 471 96 5755 6 108.1 5769 0 15 0 .001 744
6.1 | Sort FSW Files
7.1 | Synoptic Interpolate
8.0 | Synoptic Averaging
System Total

System total: multiply each PGE measure by the number of Runs per Data Month for that PGE, then add all PGE’s. Some
PGE's will require more resources for each instrument on EOS-AM and EOS-PM.
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